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J-13-1 

SECTION J - ATTACHMENT 13 

 

SUMMARY OF CONTRACT DELIVERABLES 

 

The table below, Summary of Contract Deliverables, summarizes the specific products the 

Contractor shall submit to the DOE, the type of action DOE will perform, and the 

date/timeframe that the Contractor shall submit the product.   

 

Deliverables are considered work scope endpoints, work scope completions, products, 

reports or commitments that shall be delivered to DOE.  The types of DOE action are 

defined as: 

 Approve – The Contractor shall provide the deliverable to DOE for review and 

approval.  Contractor is responsible for obtaining DOE approval.  The initial 

deliverable shall be of sufficient quality, depth, thoroughness, and format to support 

DOE approval.  For some deliverables DOE has identified the initial deliverable date in 

order to more efficiently plan the appropriate review cycle.  DOE will review the 

deliverable and provide comments in writing.  DOE comments will be discussed with 

the Contractor and the Contractor shall provide written responses.  The Contractor shall 

re-write the documents to incorporate all DOE mandatory comments.  Once DOE 

approves a deliverable or document, the Contractor shall place it under change control 

and shall make no changes to that document without further DOE approval. 

 Information – The Contractor shall provide the deliverable to DOE for information 

purposes.  DOE will have the option of reviewing the information and providing 

comments.  Contractor shall respond to all written comments. 

 

Summary of Contract Deliverables does not include all required deliverables identified in 

other applicable sections of the contract, DOE directives, federal regulations, or regulatory 

documents.  The Contractor shall be responsible for the compliance with all applicable 

standards, orders and regulations under the contract. 

 

All deliverables shall be provided to DOE in searchable electronic format (e.g. PDF) in 

addition to hardcopy.  Letters shall be provided to DOE in an editable electronic format 

(e.g. Microsoft Word).  Deliverables shall be provided in editable electronic format when 

specified or requested. 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

1.  
EM.PA.0040.A001.06 Operational Responsibility Acceptance 

Declaration 
Information 

Within 120 days after NTP 

2.  
EM.PA.0040.A001.06.DR.02 Contractor Executive Summary website 

Information 
Within 48 hours after NTP 

3.  
EM.PA.0040.A001.06.DR.01 Transition Plan 

 

Approval 

 

Within 15 days after NTP 

4.  
EM.PA.0040.A001.06.DR.02 Transition Status Reports 

 

 

Information 

 

 

weekly until transition is 

completed 

 

5.  
EM.PA.0040.A001.06.DR.03 Environmental Compliance Review 

Information 
Within 60  days after NTP 

6.  
EM.PA.0040.A001.06.DR.04 Material Difference Statement 

Information 
Within 60  days after NTP 

7.  
EM.PA.0040.A001.06.DR.01 Modification of all existing regulatory 

permits to reflect new Contractor 
Information 

As stipulated by regulation, 

statute, law, or permit 

requirements AND prior to 

conclusion of Transition 

8.  
EM.PA.0011.A001.01.DR.02 PCB mitigation plan 

Information 
Within 30 days after Transition is 

complete 

9.  
EM.PA.0011.A001.01.DR.02 U.S. EPA approval to discontinue 

quarterly air quality reporting or 

monitoring 

Information 
Within 180 days after Transition is 

complete 

10.  
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Annual Compliance 

Agreement Report to the EPA 
Approval 

Annually initial Due Date June 1, 

Final for DOE signature by June 

23, Due to  to regulators July 1 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

11.  
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Quarterly Compliance 

Agreement Report 
Approval 

Initial Feb 1, May 1, August 1, 

November 1 

 

Final Feb 15, May 15, August 15 

November 15 

12.  
EM.PA.0020.A001.03.DR.01 Submit the Protective Force SSP section 

to the ODSA 
Information 

90 days after NTP and Annually 

thereafter in a schedule agreed to 

by the ODSA 

13.  
EM.PA.0020.A001.03.DR.02 Self-assessments Report of Protective 

Force program and resulting corrective 

action plans 

Information 
Within 12 months after conclusion 

of Transition and Annually 

thereafter 

14.  
EM.PA.0040.A001.01.DR.01 FFA Semiannual Progress Report 

Approval 
Initial Due 4/7, 11/7 

Final Due for signature  4/25, 

11/25 

15.  
EM.PA.0040.A001.01.DR.01 Review and revise Environmental 

Radiological Protection Program (ERPP) 
Information 

Annually 

16.  
EM.PA.0040.A001.01.DR.01 Review and revise National Emission 

Standards for Hazardous Air Pollutants 

(NESHAPs) Management Plan 

Information 
As Needed 

17.  
EM.PA.0040.A001.01.DR.01 Site Management Plan Annual Updates 

Approval 
Annually 

18.  
EM.PA.0040.A001.01.DR.01 Annual Report on External Gamma 

Radiation Monitoring 
DOE Information 

Annually to DOE by March 31 

19.  
EM.PA.0040.A001.01.DR.01 Water Policy License Agreements 

Signed Agreement to 

DOE for Signature  

Mail to residents at least 90 days 

prior to expiration for signature 

and to DOE at least 30 days prior 

to expiration 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

20.  
EM.PA.0040.A001.01.DR.01 Residential data reports 

DOE approval and 

submittal 

Due to Resident 90 days from 

receipt of data. Draft due to DOE 

60 days from receipt of data.  

21.  
EM.PA.0040.A001.01.DR.01 Water Policy Annual Due Diligence 

DOE Information 
Due by November 15, annually 

22.  
EM.PA.0040.A001.01.DR.01 Kentucky Fish and Wildlife License 

Agreements 
DOE Approval 

Provide initial for DOE review 

120  days prior to expiration or as 

needed 

23.  
EM.PA.0040.A001.01.DR.01 Environmental Monitoring Plan  

DOE Approval 
Annually to DOE NLT September 

1, updated as needed. 

24.  
EM.PA.0040.A001.01.DR.01 Groundwater Protection Plan 

DOE Concurrence; 

Regulator Information  

Every 3 years  

25.  
EM.PA.0040.A001.01.DR.01 Work in SWMU Notifications 

DOE Approval 
As needed – Provide via email to 

DOE Paducah Site Office 

26.  
EM.PA.0040.A001.01.DR.01 CERCLA Five Year Remedy Review 

DOE Approval; 

Regulator Approval 

Every 5 years D2 document must 

be approved by FFA parties NLT 

12/30/2018.  Initial due to DOE 

on 4/1/2018 

Final D1 for Certification on 

6/1/18 

27.  
EM.PA.0040.A001.01.DR.01 Annual Site Treatment Plan Update and 

Waste Minimization Progress Report 
DOE Concurrence; 

Regulator Approval 

Initial to DOE by March 1, 

Annually by March 31 to 

regulators 

28.  
EM.PA.0040.A001.01.DR.01 Annual Site Environmental Report 

DOE Approval 
Initial due annually to DOE NLT 

June 1.  Annually to the Public by 

October 1.  A copy of the report 

(on CD) must be submitted to 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

KDOW within 30 days of DOE’s 

approval of the report per KPDES 

permit. 

29.  
EM.PA.0040.A001.01.DR.01 Annual Summary of Radionuclide Air 

Emissions (NESHAP Report) 
DOE Concurrence; 

Regulator Approval 

Annually to DOE by June 1 to 

support submittal to EPA by June 

30 

30.  
EM.PA.0040.A001.01.DR.01 NEPA Planning Summary 

DOE Information 
As requested – typically January 

each year 

31.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Chemical Inventory 

Report 
DOE Certification; 

Regulator Approval 

Initial February 7 

Annually to the regulatory 

agencies NLT March 1 

32.  
EM.PA.0040.A001.01.DR.01 Annual Toxic Chemical Release 

Inventory (TRI Report) 
DOE Certification; 

Regulator Approval 

Initial June 1 

Annually to the regulatory 

agencies NLT July 1 

33.  
EM.PA.0040.A001.01.DR.01 C-746-S/T &U Landfills Quarterly 

Operating Report 
DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 1/15, 4/15, 7/15, 10/15 

Initial due 1/5, 4/5, 7/5, 10/5 

34.  
EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly 

Groundwater Report 
DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 2/28, 5/30, 8/30, 11/30 

Initial due 2/7, 5/7, 8/7, and 11/7 

Final for Certification 5 days prior 

to regulatory due date 

35.  
EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly 

DOE Concurrence; 
Quarterly – to the regulatory 

agencies via electronic mail - 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Groundwater Exceedance Report Regulator Approval Within 48 hours of receipt of data 

36.  
EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater Report 

DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 2/28, 5/30, 8/30, 11/30 

Initial due 2/7, 5/7, 8/7, and 11/7 

Final for Certification 5 days prior 

to regulatory due date 

37.  
EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater 

Exceedance Report 
DOE Concurrence; 

Regulator Approval 

Quarterly – to regulatory agencies 

via electronic mail - Within 48 

hours of receipt of data 

38.  
EM.PA.0040.A001.01.DR.01 Annual C-746-U Landfill Survey 

DOE Certification; 

Regulator Approval 

Due to Regulators 60 days from 

the date of survey – Due to DOE 

30 days after actual survey 

39.  
EM.PA.0040.A001.01.DR.01 C-404 Landfill Semi-annual 

Groundwater Monitoring Report, 

includes the exceedance report 

DOE Certification; 

Regulator Approval 

Semi-Annually – 5/30, 11/30 

Initial 4/25 and 10/25 

Final for Certification 10 days 

prior to regulatory due date 

40.  
EM.PA.0040.A001.01.DR.01 Monthly Kentucky Pollutant Discharge 

Elimination System Discharge 

Monitoring Report 

Regulator Approval 
Monthly – by the 28th day of the 

following month for which 

monitoring results were obtained 

41.  
EM.PA.0040.A001.01.DR.01 Quarterly Kentucky Pollutant Discharge 

Elimination System Discharge 

Monitoring Report 

Regulator Approval 
Quarterly – by the 28th day of the 

following the quarter for which 

monitoring results were obtained 

 
EM.PA.0040.A001.01.DR.01 Annual Discharge Monitoring 

Environmental Protection Agency 
DOE Certification; 

Regulator Approval 

As required by the State DMR QA 

Coordinator 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Quality Assurance Study Coordinate draft submittals with 

DOE based on regulator required 

submittal schedule 

42.  
EM.PA.0040.A001.01.DR.01 Spill Prevention Control, 

Countermeasures and Contingency Plans 

for Oil, Chemicals and Hazardous 

Waste/Best Management Practices Plan 

DOE Concurrence; 

Regulator Information 

Maintained and reviewed every 3 

years 

43.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Report 

DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

5 days ahead of due date. 

44.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Assessment 

Return 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

5 days ahead of due date. 

45.  
EM.PA.0040.A001.01.DR.01 Claim for Exclusion from Hazardous 

Waste Assessment 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

5 days ahead of due date. 

46.  
EM.PA.0040.A001.01.DR.01 Notification of Hazardous Waste 

Activity 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT June 

15.  Annually to the regulatory 

agencies by July 15; final due to 

DOE for Certification 5 days 

ahead of due date. 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

47.  
EM.PA.0040.A001.01.DR.01 Treatability Study Summary Report 

Regulator Approval 
Annually to the regulatory 

agencies by March 15; if required 

initial draft due 2/15 or 

notification that one is not needed 

for current year reporting. 

48.  
EM.PA.0040.A001.01.DR.01 Annual Report of Polychlorinated 

Biphenyls at the Paducah Gaseous 

Diffusion Plant 

DOE Concurrence; 

Regulator Information  

Initial annually to DOE NLT June 

10.  Final annually by July 1.  A 

copy of the report on CD must be 

submitted to KDOW NLT 

December 1 per KPDES Permit 

49.  
EM.PA.0040.A001.01.DR.01 Inventory of Federal Hazardous Waste 

Activities at Currently Owned or 

Operated Federal Facilities 

DOE Concurrence; 

Regulator Information 

As required 

50.  
EM.PA.0040.A001.01.DR.01 Federal Facility Compliance Profile 

DOE Acceptance 
As required 

51.  
EM.PA.0040.A001.01.DR.01 DOE Pollution Prevention Waste 

Minimization Database Update 
Input to Infrastructure 

Contractor 

Annually as required  

52.  
EM.PA.0040.A001.01.DR.01 Pollution Prevention Program Plan 

DOE Acceptance 
Annually by May 31, as needed or 

at least every 3 years 

53.  
EM.PA.0040.A001.01.DR.01 Quarterly Project Waste Management/ 

Pollution Prevention Report 
DOE Acceptance 

Quarterly – first week of month 

following quarter 

54.  
EM.PA.0040.A001.01.DR.01 Federal Archeology Program 

Questionnaire 
DOE Approval 

As required 

55.  
EM.PA.0040.A001.01.DR.01 SWMU Assessment Reports 

DOE Concurrence; 

Regulator Approval 

As required 

56.  
EM.PA.0040.A001.02.DR.01 Update TCE and 99Tc plume map 

Approval 
To DOE: April 15, 2019  To the 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Regulators: June 15, 2019 

57.  
EM.PA.0040.A001.02.DR.01 Update TCE and 99Tc plume map 

Approval 
To DOE: April 15, 2021   To the 

Regulators: June 15, 2021 

58.  
EM.PA.0040.A001.02.DR.01 Submit Transect Well Data to Regulators 

for the NE Plume 
Information 

consistent with the SMP and the 

contractor's baseline 

59.  
EM.PA.0040.A001.02.DR.01 Submit D1 O&M Plan for the NE Plume 

Optimization to Regulators 
Approval 

consistent with the SMP and the 

contractor's baseline 

60.  
EM.PA.0040.A001.02.DR.01 Submit D1 Post-Construction Report for 

NE Plume Optimization to Regulators 
Approval 

consistent with the SMP and the 

contractor's baseline 

61.  
EM.PA.0040.A001.02.DR.01 Update TCE and 99Tc plume map 

Approval 
To DOE: April 15, 2023   To the 

Regulators: June 15, 2023 

62.  
EM.PA.0040.A001.02.DR.01 Update TCE and 99Tc plume map 

Approval 
To DOE: April 15, 2025   To the 

Regulators: June 15, 2025 

63.  
EM.PA.0040.A001.02.DR.01 Update TCE and 99Tc plume map 

 

 

Approval 

 

 

 

To DOE: April 15, 2027   To the 

Regulators: June 15, 2027 

 

 

64.  
EM.PA.0040.A001.07.DR.03 Life Cycle Plan (scope, cost, schedule); 

Spend Plans, FTE projections;  
 

Within 9 months after NTP 

65.  
EM.PA.0040.A001.07.DR.04.01 Submit a Chronic Beryllium Disease 

Prevention Program consistent with 10 

CFR 850 

Approval 
Within 90 days after NTP 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

66.  
EM.PA.0040.A001.07.DR.04.01 Worker Safety and Health Program Plan  

 

Approval 

 

 

Within 90 days after NTP 

67.  
EM.PA.0040.A001.07.DR.04.01 Submittal of Nuclear Criticality Safety 

Program 
Approval 

Within 75  days after NTP 

68.  
EM.PA.0040.A001.07.DR.04.01 Submit revised Safety Basis documents 

Approval  
Within 90  days after NTP 

69.  
EM.PA.0040.A001.07.DR.04.01 Annual Safety Basis document submittal 

to DOE for approval 

 

Approval 

 

 

Annually from date of initial DOE 

approval of Safety Basis 

documents 

70.  
EM.PA.0040.A001.07.DR.04.01 NPH Analysis 

Information 
In accordance with updated Safety 

Basis 

71.  
EM.PA.0040.A001.07.DR.04.01 Eliminate all blue-sheeted procedures 

and performance documents 
Information 

Within 90  days after conclusion 

of transition 

72.  
EM.PA.0040.A001.07.DR.04.02 Submit ISMS Description 

Approval 
Within 90  days after NTP 

73.  
EM.PA.0040.A001.07.DR.04.02 Submit Site Sustainability Plan (SSP) 

and Environmental Management System 

(EMS) Plan 

Approval 
Within 90  days after NTP 

74.  
EM.PA.0040.A001.07.DR.04.02 Contractor’s ISMS Verification Review 

and Report 
Approval 

Within 120  days after NTP 

75.  
EM.PA.0040.A001.07.DR.04.02 Initial and Annual ISMS Effectiveness 

Review and Report 
Information 

Annually after the Contractor’s 

ISMS Verifications Review and 

Report 

76.  
EM.PA.0040.A001.07.DR.04.02 Establish performance measures, 

Approval 
Within 90  days after NTP, 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

objectives, and commitments (PMOC’s) Annually thereafter 

77.  
EM.PA.0040.A001.07.DR.04.03 Submittal of the Radiation Protection 

Program 
Approval 

Within 60  days after NTP 

78.  
EM.PA.0040.A001.07.DR.04.04 Fire and Emergency Services Off-Site 

Support Implementation Plan 
Approval 

Within 1 year after NTP 

79.  
EM.PA.0040.A001.07.DR.04.04 Transfer Emergency Response services 

to a local community provider. 
Approval 

Within 3 years after conclusion of 

Transition 

80.  
EM.PA.0040.A001.07.DR.04.04 Submittal of recommendations from 

Effectiveness Review of Medical, Fire 

and Emergency Response Services 

Approval 
Within 1 year after services are 

transitioned to off-site provider(s) 

81.  
EM.PA.0040.A001.07.DR.04.04 Completion of Contractor Readiness 

Assessment for Emergency Management 

Program 

Approval 
Within 105 days after NTP 

82.  
EM.PA.0040.A001.07.DR.04.04 Submittal of the Emergency Readiness 

Assurance Plan 
Approval 

Annually Before September 30th 

83.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Paducah Site Emergency 

Management Program Plan and other 

required secondary documentation such 

as EALs, EPHAs, Hazard Surveys, etc. 

Approval 
Within 60  days after NTP 

84.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Fire Protection Plan and 

Fire Hazard Analysis 
Approval 

Within 90  days after NTP 

85.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Emergency Management 

and Fire Protection Baseline Needs 

Assessment 

Information 
Within 60  days after NTP 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

86.  
EM.PA.0040.A001.07.DR.04.04 Mutual Aid Agreements and Contracts 

Approval 
Within 120  days after NTP and 

Annually or as changed thereafter 

87.  
EM.PA.0040.A001.07.DR.04.05 Submittal of the Quality Assurance Plan 

Approval 
Within 90  days after NTP 

88.  
EM.PA.0040.A001.07.DR.04.05 QAP Review and Update 

Approval 
Initial update due 1 year after 

conclusion of transition, and 

annually thereafter 

89.  
EM.PA.0040.A001.07.DR.04.06 Quality System for Nondestructive 

Assay Characterization (QSNDA) 
Approval 

Prior to implementation 

90.  
EM.PA.0040.A001.07.DR.11 Submit the FIMS data for site facilities 

to the Infrastructure Contractor 
Information 

August 15 and annually thereafter 

91.  
EM.PA.0040.A001.07.DR.11 Property Transfer Plan 

 

Approval 

 

90  days after transition is 

complete 

 

92.  
EM.PA.0040.A001.07.DR.11 Reports of loss, damage, periodic 

physical inventory data and inventory, & 

final inventory for Contract completion 

Information 
1 year after transition is complete 

and annually thereafter 

93.  
EM.PA.0040.A001.07.DR.11 Motor Vehicle Fleet Reports (FAST) 

Information 
1 year after transition is complete 

and annually thereafter 

94.  
EM.PA.0040.A001.07.DR.11 Transfer excess acreage to the 

community 
Approval 

End of Base POP 

95.  
EM.PA.0040.A001.07.DR.12 Automated Supply Pilot Report 

Information 
At the end of Phase 3 

96.  
EM.PA.0040.A001.07.DR.13.01 Asset Recovery and Recycling Program 

Plan 
Approval 

Within 180  days after transition is 

complete, then updated annually 
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97.  
EM.PA.0040.A001.07.DR.14 Develop and implement an Energy 

Efficiency Plan that incorporates all 

requirements of Executive Order 13693 

Approval 
Within 90 days after conclusion of 

Transition 

98.  
EM.PA.0040.A001.07.DR.15 Records Management Plan 

Approval 
Within 60 days after NTP 

99.  
EM.PA.0040.A001.07.DR.15 Vital Records Plan and Inventory 

Approval 
Within 120 days after NTP 

100.  
EM.PA.0040.A001.07.DR.15 Records Management Close-

out/Transition Plan 
Approval 

Within 180 days prior to end of 

the POP 

101.  
EM.PA.0040.A001.07.DR.15 Contractor Document Certification 

 

Approval 

 

 

At least 14  days prior to end of 

the POP 

 

102.  
EM.PA.0040.A001.07.DR.16 Site Wide COOP Program 

Implementation Plan and updates as 

necessary 

 

Approval 
60 days after completion of 

Transition 

103.  
EM.PA.0040.A001.07.DR.18 Contract Close-out Plan 

Approval 
At least 180  days before end of 

POP 

104.  
EM.PA.0040.A001.07.DR.18 Contract Completion Transition Plan 

Approval 
At least 120  days before end of 

POP 

105.  
EM.PA.0040.A001.07.DR.18 Environmental Compliance Report 

Information 
At least 90  days before end of 

POP 

106.  
EM.PA.0040.A001.07.DR.20 Submittal of NMC&A Program Plan 

Approval 
Within 90 days after NTP and 

Annually thereafter 



Paducah Gaseous Diffusion Plant Deactivation and Remediation        Section J Attachment J-13 

Solicitation No. DE-SOL-0008746 

  

 

J-13-14 

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

107.  
EM.PA.0040.A001.07.DR.20 Submit the NMC&A SSP Section to the 

ODSA 
Information 

Within 90 days after NTP and 

Annually thereafter in a schedule 

agreed to by the ODSA 

108.  
EM.PA.0040.A002.04.DR.01 Submit Waste Management Plan 

Approval 
Within 90 days after NTP 

109.  
EM.PA.0040.A002.04.DR.01 Complete disposition of wastes 

remaining from previous contractors and 

TVA 

Information 
Within 180 days after transition is 

complete 

110.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Design Work Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

111.  
EM.PA.0040.A005.02.DR.02 30% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

112.  
EM.PA.0040.A005.02.DR.02 60% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

113.  
EM.PA.0040.A005.02.DR.02 90% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

114.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Action Work Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

115.  
EM.PA.0040.A005.02.DR.02 D1 Post Construction Report for SWMU 

211A 
Approval 

Consistent with the SMP and the 

approved CPB 

116.  
EM.PA.0040.A005.02.DR.02 D1 Operations and Maintenance Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

117.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Action Completion 

Report(s) for SWMUs 211a  
Approval 

Consistent with the SMP and the 

approved CPB 
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118.  
EM.PA.0040.A005.03.DR.01 30% Design Package for C-400 Phase 

IIb 
Approval 

As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

119.  
EM.PA.0040.A005.03.DR.01 60% Design Package for C-400 Phase 

IIb 
Approval 

As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

120.  
EM.PA.0040.A005.03.DR.01 90% Design Package for C-400 Phase 

IIb 
Approval 

As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

121.  
EM.PA.0040.A005.03.DR.01 D1 RAWP for C-400 Phase IIb 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

122.  
EM.PA.0040.A005.03.DR.01 D1 RACR for C-400 Phase IIb 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

123.  
EM.PA.0040.A005.10.DR.01 C-400 Subsurface Investigation Report 

Approval 
Within 2 years after completion of 

Transition 

124.  
EM.PA.0040.A005.10.DR.01 Modify necessary CERCLA 

documentation to support Remediation 
Information 

Within 4 years after completion of 



Paducah Gaseous Diffusion Plant Deactivation and Remediation        Section J Attachment J-13 

Solicitation No. DE-SOL-0008746 

  

 

J-13-16 

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

of C-400 subsurface TCE contamination Transition 

125.  
EM.PA.0040.A008.41.DR.01 Annual Site Facility Occupational Status 

Report 

 

Information 

 

 

Within 90  days after conclusion 

of transition and annually 

thereafter 

 

126.  
 Comprehensive list of systems, 

equipment, and items related to safety 
Information 

Within 45 days after transition 

completion and reach agreement 

with DOE safety personnel within 

60 days after transition 

completion. 

127.  
EM.PA.0040.A008.41.DR.02 Submit Roof Integrity Assessment 

Approval 
Within 60 days after Transition is 

complete and annually thereafter 

128.  
EM.PA.0040.A008.42.DR.01 List of facility meters added or deleted 

Information 
Within 12 months after transition 

is complete and annually 

thereafter 

129.  
EM.PA.0040.A008.42.DR.02 Steam Heat Service Replacement Plans 

and Schedule 

Approval Within 12 months after Transition 

is complete 

130.  
EM.PA.0040.A008.42.DR.03 Water Facility Shutdown Plan Approval 

Within 12 months after Transition 

is complete 

131.  
EM.PA.0040.A008.42.DR.04 Quarterly Site Power Projections Information The 15th of January, April, July, 

and October for each preceding 

quarter 

132.  
EM.PA.0040.A008.42.DR.05 Submittal of the Sewage Alternatives 

Analysis 

Information 
Within 72 months after transition 

is complete 
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133.  
EM.PA.0040.A008.01.DR.05.02 Design and complete a bench scale test 

study to demonstrate the safety and 

potential implementation success of 

microwave thermal treatment 

Information 
In accordance with Contractor’s 

technical proposal 

134.  
EM.PA.0040.A008.01.DR.05.02 Issue a report upon completion of the 

bench scale study for DOE approval to 

proceed to Pilot Study activity 

Approval 
In accordance with Contractor’s 

technical proposal 

135.  
EM.PA.0040.A008.01.DR.05.02 Conduct  a Pilot Scale Study and 

Evaluation 
Information 

In accordance with Contractor’s 

technical proposal 

136.  
EM.PA.0040.A008.01.DR.05.02 Issue a Nickel and 99Tc Microwave 

Thermal Treatment Technology Bench 

Scale Study and Evaluation 

Approval 
Within 18 months after transition 

is complete 

137.  
EM.PA.0040.C002.01.DR.01 Complete 90% Design Review (Cell 1 

and Infrastructure) 
Approval 

Within 18 months after 

completion of Transition 

138.  
EM.PA.0040.C002.01.DR.01 Complete CD-2/3 Documentation for 

DOE HQ Review (Cell 1 and 

Infrastructure) 

Approval 
NLT end of FY19 

139.  
EM.PA.0040.C002.01.DR.01 Complete LFRG PA Review and 

Approval (Cell 1 and Infrastructure) 
Approval 

NLT end of FY21 

140.  
EM.PA.0040.C002.01.DR.01 Complete D1 Remedial Action Work 

Plan (Cell 1 and Infrastructure) 
Approval 

NLT end of FY21 

141.  
EM.PA.0040.C002.01.DR.01 Complete CD-3A Documentation for 

DOE HQ Review (Cell 1 and 

Infrastructure) 

Approval 
NLT end of FY21 

OPTIONS 

H CLAUSES 

142.  H.5 DOE-H-2001 (E)(3) Employee Benefits Value Study and 

Employee Benefits Cost Survey 

Approval 
Prior to adoption of any change to 

a pension or other benefit plan 
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which increases costs. 

143.  H.5 DOE-H-2001 (E)(3)(a) Ben-Val 
Information 

Every two years for each benefit 

tier 

144.  H.5 DOE-H-2001 (E)(3)(b) Employee Benefits Cost Study 

Comparison 

Information 
Annually 

145.  H.5 DOE-H-2001 (E)(4) Corrective Action Plan 
Approval 

When the net benefit value 

exceeds the comparator group by 

more than five percent, unless 

waived in writing by the CO 

146.  H.5 DOE-H-2001 (G)(3) Results of Limited-Scope Audit (ERISA) 
Information 

Annually, except that every third 

year a full-scope audit must be 

conducted  

147.  H.5 DOE-H-2001 (G)(4) Separate Accounting of DOE Liabilities 

and Assets for Existing Commingled 

Plans 

Information 
Annually 

148.  H.5 DOE-H-2001 (G)(7) Pension Management Plan 
Information 

Annually – NLT January 31 of 

each applicable year 

149.  H.5 DOE-H-2001 (H) Reimbursement of Contractors for 

Contributions to Defined Benefit Pension 

Plan 

Approval As Applicable 

150.  H.5 DOE-H-2001 (I)(1) Reporting Requirements for Designated 

Contracts – Actuarial Valuation Reports 

Information By the due date for filing IRS 

Form 5500 for each DOE-

reimbursed pension plan and when 

a pension plan is comingled 

151.  H.5 DOE-H-2001 (I)(2) Forms 5500, Copies of IRS Forms 5500 

with Schedules for each DOE-funded 

Pension Plan 

Information No later than that submitted to the 

IRS 
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152.  H.5 DOE-H-2001 (I)(3) Forms 5300, Copies of all Forms in the 

5300 series submitted to the IRS that 

document the establishment, amendment, 

termination, spin-off, or merger of a plan 

submitted to the IRS 

Information No later than that submitted to the 

IRS 

153.    H.5 DOE-H-2001 (J) 

 

Changes to Pension Plan 

(A) Copy of the current plan document 

with proposed new amendment indicated 

in redline/strikeout 

(B) Analysis of the impact of any 

proposed changes on actuarial accrued 

liabilities and costs 

(C) Except in circumstances where the 

CO indicates that it is unnecessary, legal 

explanation of the proposed changes 

(D) the Summary Plan Description 

(E) any such additional information as 

requested by the Contracting Officer. 

Approval At least 60 days prior to any 

changes to a pension plan 

 

154.  H.5 DOE-H-2001 (J)(2) New Benefit Plans and Changes to Plan 

Design or Funding Methodology with 

Justification 

(A) Demonstrate the effect of the plan 

changes on the contract net benefit value 

or per capita benefit costs, 

Approval At least 60 days prior to any 

changes to a pension plan 
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(B) provide the dollar estimate of savings 

or costs, and 

(C) provide the basis of determining the 

estimated savings or cost. 

155.  H.5 DOE-H-2001 (K)(2) The Contractor shall provide a 

determination statement in its settlement 

proposal, defining and identifying all 

liabilities and assets attributable to the 

DOE contract. 

Information At least 60 days prior to scheduled 

date of plan termination 

156.  H.6 (B) Annual Actuarial Evaluations for all 

applicable benefit plans as well as certify 

that the benefit plans are in full 

compliance with IRC and ERISA 

requirements, including corrective action 

plans as necessary, for addressing the 

potential or actual failure of the plans to 

meet testing requirements 

Approval Annually 

157.  H.7 (A)(1) (a) List of Contractor personnel who will 

be responsible for transitioning 

employees of the Incumbent Contractor 

and for development of the transition 

agreements, 

(b) Description of any and all transition 

agreements, 

(c) Draft communication plan detailing 

the communication the Contractor and its 

subcontractors will engage in with FSS 

and their employees and, 

(d) Information from FSS identifying 

employees who have initially been 

identified as being at risk of being 

involuntarily separated. 

Information Within 10 days after NTP 
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158.  H.7 (A)(2) (a) Copies of the draft WF Transition 

Plan for the Contractor and its first and 

second tier subcontractors, 

(b) Final written communication plan 

with incumbent contractor regarding 

implementation of the hiring preferences 

Information Within 15 days after NTP 

159.  H.7 (A)(3) Final Work Force Transition Plan Approval Within 30 days after NTP 

160.  H.7 (A)(4) Final Transition Agreements IApproval Within 60 days after NTP 

161.  H.7 (A)(5) Implementation of hiring preferences 

reports 

(a) During 120 day Contract Transition 

Period 

(b) On less frequent basis if requested 

 

Information Weekly during transition period, 

or less frequently if requested by 

CO 

162.  H.7(B)(1) Draft Benefits Transition Plan Approval Within 20 days after NTP 

163.  H.7(B)(2)(a) (i) List of Contractor personnel who will 

be responsible for transitioning of the 

existing pension plan and other existing 

benefit plans 

(iii) Provide estimated costs and detailed 

breakouts of the costs to accomplish 

workforce and benefits transition 

activities 

Information Within 10 days after NTP 

164.  H.7(B)(2)(b) (i) A list of the information and 

documents that the Contractor has 

requested from FSS pertaining to the 

existing benefit plan 

Information Within 15 days after NTP 
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165.  H.7(B)(2)(c) (i) Final Draft Benefits Plan 

(ii) Detailed description of its plans and 

processes, including timeframes and 

specific projected dates for 

accomplishment of each activity 

(iii) Meet via televideo or in person with 

relevant personnel, provide meeting 

minutes and a written description of any 

substantive issues identified in the 

meeting 

Information (i) and (ii) Within 20 days after 

NTP 

(iii) Within 2 days after the 

meeting 

166.  H.7(B)(2)(d) Final Benefits Transition Plan Approval Within 30 days after NTP 

167.  H.7(B)(2)(e) (i) Provide draft or proposed final 

versions of the following 

(aa) defined benefit and defined 

contribution of pension plans and other 

benefit plans 

(bb) any new benefit plan(s) as well as 

draft SPDs that the Contractor proposes 

to sponsor 

Information Within 45 days after NTP 

168.  H.7(B)(2)(f) Proposed final versions of defined 

benefit and defined contribution plans 

and other benefit plans 

Approval Within 60 days after NTP 

169.  H.7(B)(2)(g) Comments provided by CO under any of 

the above paragraphs 

Information Within 2 days of receipt of 

comments 

170.  H.7(B)(2)(h) (i) Documents relating to benefit plans 

offered to Contractor Employees 

(ii) Any and all documents pertaining to 

implementation of and compliance with 

implementation of the compensation and 

Information As Requested 
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benefit programs 

(iii) Timely data responses to 

Departmental annual and ad hoc pension 

and PRB data requests 

171.  H.9(B) 
Economic Bargaining Parameters 

Approval Prior to the Contractor entering 

into collective bargaining process 

172.  H.9(G) 
Arbitration decisions issued by an 

arbitrator 
Information Within one week of receipt of the 

decision 

173.  H.9(H) 
“Report of Settlement” after ratification of 

a collective bargaining agreement, or 

written reports as necessary 

Information Next open quarter after ratification 

of collective bargaining agreement 

174.  H.9(I) 
Report on grievances 

Information Semi-Annual June 30 and 

December 31 

175.  H.9(I) 
Arbitration Requests 

Information Immediately  

176.   
 

  

177.  H.10(C) 
Specific Workforce Restructuring Plan 

(Specific Plan) if either of the following 

conditions are met within a rolling 12-

month period: , 

(1) reduction of workforce by 50 or more 

employees through involuntary 

separation; or 

(2) reduction of workforce by 100 or more 

employees, voluntary or involuntary 

separation action or a combination of 

Approval At least 60 days in advance of the 

first communication planned to be 

given to the employees and public 

178.   
 

  

179.  H.10(E) 
Pay-in-lieu of notice beyond two work-

weeks 
Approval In Advance of notice as part of the 

Workforce Restructuring Plan 
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180.  H.10(G) 
Adverse impact analysis (also known as a 

diversity analysis) 
Approval As Applicable prior to notification 

of employees selected when the 

involuntary separation action(s) 

will affect 50 or more contractor 

employees within a rolling 12-

month period 

181.  H.10(J) 
Actual and projected workforce reductions 

 

Information On annual basis, no later than 

March 15th of each year 

182.  H.11(E) 
DBA Semi-Annual Enforcement Report 

Information April 21 and October 21 

183.  H.12(A) All new compensation policies and 

initial proposals for self-insurance 

Approval As Applicable 

184.  H.12(C) Workers compensation settlement claims 

above the threshold 

Approval As Applicable 

185.  H.13(B) Evidence of  insurance Information Prior to the commencement of 

work under the contract if 

requested by the CO 

186.  H.15(A)(5) Insurance policies or insurance 

arrangements 

Information No later than 30 days after 

purchase date 

187.  H.15(B) 

 

 

Plan Experience Reporting 

(1) Experience reports for each type of 

insurance 

(2) Insurance costs and/or self insurance 

charges 

 

Information Annually 

188.  H.15(B)(3) Additional claim financial experience 

data 

Information As requested 



Paducah Gaseous Diffusion Plant Deactivation and Remediation        Section J Attachment J-13 

Solicitation No. DE-SOL-0008746 

  

 

J-13-25 

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

189.  H.15(D) Successor Contractor or Insurance Policy 

Cancellation 

(1) Any change in program direction 

(2) Insurance coverage replacement is 

maintained as required 

Approval As Applicable 

190.  H.16, H.17, H.18, H.19, H.20 and 

H.21 

Contractor responses to significant 

business system deficiencies and 

corrective action plans  

Information Contractor response required 

within 30 days of receipt of initial 

determination of significant 

deficiencies; correction of 

significant deficiencies or 

submission of an acceptable 

corrective action plan required 

within 45 days of receipt of final 

determination of significant 

deficiencies 

191.  H.17, H.19, H.20 and H.21 Contractor Business Systems 

Descriptions 

Information Within 60 days of NTP 

192.  H.24 Advance written notice of 

NOVs/NOAVs 

Information As Applicable 

193.  H.34 Organizational Conflict of Interest 

Management Plan 

Approval Within 15 days after NTP 

194.  H.37 Correspondence regarding Assignment 

and Transfer of Subcontracts 

Information As Applicable 

195.  H.38 Material Safety Data Sheet 

FAR 52.223-3 

Information As Required 

196.  H.39 Contractor Community Commitment 

Plan for community commitment 

activities and report on program progress 

Information Submitted Annually with semi-

annual progress  
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semi-annually 

 

197.  H.40(A) Diversity Program Plan Approval Within 60 days after NTP 

198.  H.40(B) Annual Diversity Report Information Annually 

199.  H.41 Contractor Releases of Information Approval Within 14 days Prior to release 

200.  H.42(B) Individual Subcontracting Plan (only 

required if Contractor is a large business) 

Approval Prior to the beginning of the 

Government fiscal year 

201.  H.44 Worker Safety and Health Program 10 

CFR 851 

Approval Prior to the start of work 

202.  H.46 FAR 52.216-7 Annual Indirect Billing Rates 

 

Approval Annually 

203.  H.47(B) Advance Notification of Intent to Award 

of Major or Critical Subcontracts 

Approval Prior to award of subcontract 

204.  H.51 Notification of Intent to Disclose 

Confidential Information 

Approval As Requested 

205.  H.58 Changing of Key Personnel Approval Reasonable in advance before 

removing, replacing or diverting 

any of the listed Key Personnel 

206.  H.63(C) Parent Organization Support Plan (if 

applicable) 

Approval Initially, at least 60 Days prior to 

the end of the Contract Transition 

Period or the commencement date 

of parent organization support 

proposed by the Contractor or 

required by the Government and at 

least 90 days prior to the start of 

each year of contract performance 
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for any subsequent POP 

207.  H.64 EM-QA-001 & NQA-1-2008 Quality Assurance Program  Approval Within 30 days after NTP, and 

review, at a minimum, annually 

thereafter 

208.  H.66(C) Permit Applications  and Regulatory 

Materials 

Information Within 90 days prior to the date of 

submittal to the regulatory 

agencies for draft documents and 

within 30 days prior to the date of 

submittal to the regulatory 

agencies for final documents 

209.  H.67(A) Project Control System Description Approval During Contract Transition Period 

210.  H.67(C)(i)(a) Initial Contract Performance Baseline Information Within 7 days of NTP 

211.  H.67(D) Final Contract Performance Baseline 

(CPB) and status reports 

Approval During the first six months after 

NTP and monthly status reports 

regarding CPB document 

preparation progress 

212.  H.67(F)(3) 
CPB change proposals and Contract 

change proposals 

 

Approval To be submitted concurrently 

within 30 days of the issuance of a 

written change order by the CO 

213.  H.67(F)(7) Fiscal Year Work Plans (FYWP) Approval By August 31 

214.  H.67(F)(8) Estimate-at-Completion Information Monthly As Applicable 

215.  H.67(G) Reviews – 

(1) Initial and Interim CPB Corrective 

Action Plan (if applicable) 

Approval Within 15 days of receipt of 

DOE’s comments 

216.  H.67(G) (2) Earned Value Reporting System Information No later than end of Contract 
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Schedule an EVMS Certification Review Transition Period 

Immediately after NTP and when 

three months of earned value data 

is available and no later than three 

months after the Contract 

Transition Period 

217.  H.67(G) (3) Full CPB Corrective Action Plan (if 

applicable) 

Approval Within 15 days of receipt of 

DOE’s comments 

218.  H.67(H) Performance Reporting – Monthly Cost 

Performance Report 

Information Monthly – no later than the 8th 

business day prior to the end of 

each calendar month 

Other RFP Sections 

219.  I.59 Equal Employment Report (EEO-1) Information Annually by September 30 

220.  I.60 Affirmative Action Plan for Veterans 

& Individuals with Disabilities 

Approval Within 30 days of NTP and 

updated annually by September 30 

221.  I.64 

 

Employment Reports for Disabled 

Veterans and Veterans of the Vietnam 

Era 

Concurrence & 

Information 

Annually by September 30 

222.  I.170, DOE O 350.1, Chg 4 & 10 CFR 

707 

Workplace Substance Abuse Program Approval Within 60 days of NTP 

223.  Attachment J-5 
Update to Government Furnished 

Services  
Approval Annual & Quarterly 

224.  DOE O 231.1B, Chg. 1 
Individual Accident/Incident Reports 

(electronic data submission) 
Information On or before the 15th and the last 

working day of each month 

225.  DOE O 232.2 Occurrence Reporting Processing 

System (ORPS) Reports (electronic 

reporting to DOE system) 

Information As required 
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226.  DOE O. 350.1, Chg. 5 Employee Assistance Program 

Implementation Plan 

Approval Within 60 days of NTP 

227.  DOE O. 350.1, Chg. 5 Collective Bargaining Agreements Information Upon negotiation of any new 

collective bargaining agreement or 

changes thereto 

228.  DOE O 442.1A Employee Concerns Program  Approval Within 30 days of NTP 

229.  DOE O 442.1A Employee Concerns Program Status 

Report 

Information Quarterly 

230.  DEAR 952.231-71 and 10 CFR 719 Legal Management Plan Approval Within 60 days of NTP 

231.  Section J, Attachment J-7, PEMP Contractors input to services and 

work products 

Information Quarterly 

232.  Section J, Attachment J-7, PEMP Contractor recommended changes to 

the CO  

Approval No later than 60 days prior to the 

beginning of the new evaluation 

period 

233.  Section J, Attachment J-7, PEMP request DOE replace the PBI or 

remove and restructure the PBI fee 

Approval as soon as practicable after the 

event or events occurred; however 

under no circumstances shall the 

request be made after the required 

completion date of the PBI 

234.  Section J, Attachment J-7, PEMP Certificate of Completion for each 

PBI 

Approval Within 15 days of PBI 

completions or the end of the 

evaluation period 

Notes 

 *Preliminary design activities for a potential on-site disposal facility are to be prepared to support the project waste disposition evaluations. 

 **On-site disposal cell development activities will not be conducted if an on-site cell is not approved through the regulatory review and approval process. 
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